AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE 2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE
24SC000679 See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE
SC Chicago Service Center 892430 Princeton Site Office 06009
Office of Science - Chicago U.S. Department of Energy
U.S. Department of Energy Princeton Site Office
9800 South Cass Avenue P.O. Box 102
Lemont IL 60439 Princeton NJ 08542

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
TRUSTEES OF PRINCETON UNIVERSITY, THE
Attn: David J. McComas
P.O. BOX 0036
619 Alexander Road, Suite 102
PRINCETON NJ 085406000

9. AMENDMENT OF SOLICITATION NO.

10. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC02-09CH11466

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $61,156.98

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

☐ D. OTHER (Specify type of modification and authority)
Part I, Section B, Clause B.2; and Part II, Section I, Clause I.137 - DEAR 970.5232-4 Obligation of Funds

E. IMPORTANT: Contractor ☐ is not ☐ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: Not Available
UEI: NJ1YPQXQG7U5
TAS::89 0222::TAS

See file “PPPL AFP #96 signature page.pdf” incorporated by attachment to this modification. The amount presently obligated by the Government under this contract is increased by $61,156.98 from $1,739,094,977.03 to $1,739,156,134.01.

Payment:
Payment - Direct Payment
from U.S. Dept of Treasury
Period of Performance: 01/31/2009 to 03/31/2027

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED
Michael Joseph Toth (Signature of person authorized to sign)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Michael J. Toth (Signature of Contracting Officer) 03/27/2024

Previous edition unusable
STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243
### SUMMARY

<table>
<thead>
<tr>
<th>Category</th>
<th>OCTOBER-24-BEGINNING</th>
<th>NEW-BB</th>
<th>UNGRAIDED DELEGATIONS</th>
<th>PREVIOUS</th>
<th>CHARGE</th>
<th>REVISED</th>
</tr>
</thead>
<tbody>
<tr>
<td>OPERATING EXPENSES</td>
<td>166,806,755.20</td>
<td></td>
<td>117,146,346.12</td>
<td>25,150,354.05</td>
<td>10,332,080.00</td>
<td>45,466,434.65</td>
</tr>
<tr>
<td>CAPITAL EQUIPMENT</td>
<td>12,150,408.97</td>
<td></td>
<td>12,058,409.07</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>CONSTRUCTION</td>
<td>71,960,677.78</td>
<td></td>
<td>61,301,677.78</td>
<td>10,667,000.00</td>
<td>0.00</td>
<td>10,667,000.00</td>
</tr>
<tr>
<td>REIMBURSABLE WORK</td>
<td>3,846,550.47</td>
<td></td>
<td>1,434,995.66</td>
<td>350,708.92</td>
<td>61,156.98</td>
<td>411,862.91</td>
</tr>
<tr>
<td><strong>GRAND TOTAL</strong></td>
<td><strong>246,406,929.12</strong></td>
<td></td>
<td><strong>192,841,621.66</strong></td>
<td><strong>26,146,040.49</strong></td>
<td><strong>19,353,286.90</strong></td>
<td><strong>54,539,297.66</strong></td>
</tr>
</tbody>
</table>

*Certification of Funds Availability:*

**HAILEY FRANK**

Digitally signed by **HAILEY FRANK**

Date: 2023/02/26 11:52:26 GMT

*Certifying Official*